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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- ALA-13-4.2/4.9 I'N ALAVEDA COUNTY AT VARI QUS TRAFFI C SCLUTI ONS | NC $3,869,432 03/16/07 0%
04- 0A8004 LOCATI ONS 8490 HARTMEYER LANE $0 04/03/07 0%
REMOVE AND REPLACE SI GNS $0 0
REDDI NG CA 96002
(530) 222- 8023
HB1 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $14,009,976 03/20/06 7%
04- 0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $9, 455,563 04/ 03/ 06 68%
STORM WATER TREATMENT SYSTEMS $1, 031,413 08/03/07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-84-21.0/23.1 I' N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY ELSHAER KHALED $18, 624,101 12/21/06 5%
04- 172404 LI VERMORE AND PLEASANTON FROM 4.3 KM 715 COMSTOCK STREET 3410 MANDELA PARKWAY $293,575 01/10/07 204
ACST- P084- (034) E EAST OF ROUTE 84 AND 680 SEPARATI ON $89,397 09/21/11 0
P0O- 84 0- (4E) TO RUBY HILLS DRI VE SANTA CLARA, CA 95054 (510) 715-7650
--0) REALI GN CURVES AND SHOULDERS
HB1 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVMEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $91, 136,358 08/ 17/ 06 16%
04- 249044 AND SAN LEANDRO AT VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $17,131,757 09/05/06 19%
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $3, 150, 120 09/ 02/ 09 0
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-260-1.1/1.9 I'N ALAVEDA COUNTY | N ALAMEDA AND ROYAL ELECTRI C COMPANY EDALATI, BEN $3, 336,250 01/10/07 16%
04- 163614 QCAKLAND ON ROUTE 260 AT POSEY AND 3131 52ND AVE. 3401 REGATTA BLVD. $65, 630 02/ 05/07 204
ACST- PO01- (531) E VEBSTER TUBES AND | N SAN LEANDRO ON $30,335 03/27/08 °
P0-01 5-(1E) ROUTE 580 AT JOAQUI N AVENUE SACRAMENTO, CA 95823 (510) 231-7187
--0) REPLACE FLUCORESCENT LI GHTS
HA22 WPCP
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JOAQUI N COUNTI ES  TENNYSON ELECTRIC, INC BORRAYO SALVADOR $986,293 03/28/06 100%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATIONAL DR SU TE A-2 1007 KNOX AVE. $650, 254 04/ 05/ 06 66%
ACl M 000C- (280) E | NSTALL CHANGEABLE MESSAGE SI GNS $0 05/30/07 °
--() LI VERMORE, CA 94550 (408) 654-5716
OVER RUN

HB4N WPCP
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04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTIES M BUMGARNER, | NC TRUONG HENRY $771,759 10/ 24/05 58%
04- 444804 AT VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $545,116 11/02/05 71%
REPLACE MESSAGE SI GNS $0 05/03/07 0
LI VERMORE, CA 94550 (408) 254-5029
HA42 WPCP
04- ALA-580-17. 0/ 22 I'N ALAVEDA COUNTY I N DUBLI N AND TOP GRADE CONSTRUCTI ON CO. ELSHAER KHALED $2, 398,378 06/23/06 70%
04- 151054 PLEASANTON AT VARI QUS LOCATI ONS 50 CONTRACTOR STREET 3410 MANDELA PARKWAY $1,948,826 07/12/06 80%
I NSTALL TRAFFI C OPERATI ONS SYSTEM $179,081 07/27/07 0
LI VERMORE, CA 94551 (510) 715-7650
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTI ONS, ABDOREZA ABDI $8, 841,300 05/05/06 67%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE 3410 MANDELA PARKWAY $5, 481, 674 05/ 12/ 06 6204
DRI VE PI LES AND FOOTI NG RETROFI T $848, 147 08/ 19/ 07 0
BENI Cl A, CA 94510 (510) 450-2453
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAMEDA AND SAN JQAQUI N COUNTI ES DESI LVA GATES- MCM JV MARQUEZ, PAM $20, 438,943 06/ 29/ 06 17%
04- 470804 NEAR TRACY AT VARI OQUS LOCATI ONS 157 SLOAN COURT, $8, 141,750 07/17/06 40%
CONSTRUCT TRUCK BYPASS SUI TE D $1, 104,359 04/20/09 0
(925) 829- 9220 (209) 221-6585
HB4C SWPPP
04- ALA- 680- 4. 3/ M6 I'N ALAVEDA COUNTY I N FREMONT FROM 0.5 PROFESSI ONAL CONSTRUCTI ON $488, 165 03/20/07 0%
04- 0E2904 KM NORTH OF DURHAM ROAD OVERCROSSI NG 164 BELLE AVE $0 04/18/07 0%
TO 0.6 KM SQUTH OF ROUTE 680 AND 238 $0 °
SEPARATI ON PLEASANT HI LL CA 94523
REPLACE CONCRETE PAVEMENT (925) 945- 1052
HMVL WPCP
04- ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SI LVA GATES CONSTRUCTI ON KURANI  BHOOPEN $521,830 10/02/06 100%
04- 444904 M SSI ON GRADE VEI GH STATI ON AND 3410 MANDELA PARKVWAY $490, 328 10/ 19/ 06 100%
NI M TZ WEI GHT STATION $0 03/22/07 0
REHABI LI TATE PAVEMENT AND DRAI NAGE (510) 450- 3848 03/ 22/ 07
COWPLETED

HA42 WPCP
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04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 828,456 05/ 08/ 06 71%
04-0C6904 KOOPVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $8, 618,406 05/23/06 83%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $0 06/30/07 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-32.7/ 34 I'N ALAMEDA COUNTY | N QAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11, 636,729 07/12/02 0%
ACI M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $15,500 10/ 30/ 08 0
--() ROADWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP SATI S
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_LAND JI' M HANSON $404,541 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $376, 706 02/ 05/ 04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $1,935 04/01/08 °
--0) SAN JOSE, CA 95132 (510) 450- 2450
PLANT EST
HA23 WPCP SATI S
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $61, 989,823 12/17/04 44%
04-2332U4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLIN BLVD 670 SCOTT CREEK ROAD $39, 253,214 12/ 21/ 04 63%
ACNH- 880 - (055)N LOCATI ONS FREMONT CA 94539 $854, 345 03/19/09 °
88-0 10-(5N) W DEN EXI SI TI NG FREEVAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVMEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 800,914 03/28/06 96%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 250 EXECUTI VE PARK BLVD. 4000 3410 MANDELA PARKWAY $6, 208, 854 04/ 11/ 06 2196
OF ROUTE 880 AND 238 SEPARATI ON $729,826 10/ 30/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON SAN FRANCI SCO, CA 94134 (510) 450-3709
HA12 SWPPP
04-CC-4-.7/31.1 I'N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY EDALATI, BEN $1,509,900 04/20/06 100%
04- 150774 LOCATI ONS FROM W LLOW AVENUE P O BOX 3008 3401 REGATTA BLVD $1, 486,612 05/01/06 98%
OVERCROSSI NG TO QAKLEY ROAD $213,573 04/30/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187

I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-CC-4-4.7/12.8 I' N CONTRA COSTA COUNTY AT VAR QUS M BUMGARNER, | NC ARSHAD M AN $2,148,936 09/08/06 56%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. S $773,808 09/ 25/06 36%
REMOVE AND REPLACE SI GNS # 100-A $339,884 08/02/07 0
LI VERMORE, CA 94550
(925) 957-2144
HB1 WPCP
04-CC-4-4.9/16.8 I'N CONTRA COSTA COUNTY | N MARTI NEZ RGW CONSTRUCTI ON, | NC REZAEL ASGHAR $10, 566,929 12/22/06 3%
04-0C7204 AND CONCORD FROM CUMM NGS SKYWAY 550 GREENVI LLE ROAD 4585 PACHECO BLVD $50, 378 01/12/07 0%
OVERCROSSI NG TO W LLOW PASS ROAD SUTI E 100 $50, 378 09/ 27/ 07 0
UNDERCROSSI NG LI VERMORE, CA 94550-9235
RESURFACE ASPHALT CONCRETE (925) 957-2152
HA22 SWPPP
04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DENI LVA GATES CONSTRUCTI ON ALFONSO GONZALEZ $6, 518,928 08/31/06 18%
04-272124 OAKLEY AND BRENTWOOD FROM ROUTE 4 11555 DUBLIN BLVD. P. O BOX 29 4585 PACHECO BLVD., $2,170,959 09/22/06 33%
AND 160 SEPARATI ON TO SELLERS AVENUE SU TE 100- A $577,759 07/31/07 0
RESURFACE ASPHALT CONCRETE 09 DUBLI N, CA 94568-2909
(925) 766- 7924 SUSPENDED
HA22 WPCP
04-CC-24-.1/8.3 I N CONTRA COSTA COUNTY | N LAFAYETTE BAY CI TI ES PAVI NG AND GRADI NG $34, 630,397 03/15/07 0%
04- 269604 AND ORI NDA FROM THE CALDECOTT TUNNEL P O BOX 6227 $0 04/12/07 0%
ACNH- P024- (029) E TO EL CURTOLA ROAD OVERCROSSI NG $0 0
--0) ROADWAY REHABI LI TATI ON CONCORD CA 94524
(925) 687- 6666
HA22 SWPPP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 841,967 01/19/06 81%
04- 263704 FROM 0.2 KM VEST OF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $15, 988,077 02/ 02/ 06 B0
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $566, 222 07/ 31/07 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $31, 206,412 04/ 04/ 05 74%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $26, 244,101 04/ 20/ 05 849
CUMM NG5 _SKYWAY OVERCROSSI NG TO SUl TE 100- A $760,221 12/ 08/ 07 0
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578

HE2 SWPPP
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04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15,508,538 03/29/06 100%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $14, 670,832 04/ 12/ 06 95%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $592,945 05/01/07 0
-0 BENI CI A. CA 94510 (925) 840- 4480
OVER RUN
HB4N SWPPP
HB4N
04- CC-680-13.2/0 I'N CONTRA COSTA COUNTY | N WALNUT MC GUI RE AND HESTER ARSHAD M AN $603, 759 11/14/06 68%
04- 3A4704 CREEK AT 0.1 KM SOUTH OF LILAC DRI VE 9009 RAI LROAD AVENUE 4585 PACHECO BLVD $583,973 12/01/06 97%
UNDERCROSSI NG SUI TE 100- A $5,559 05/ 09/ 07 0
MCODI FY SOUND WALL AND REPAI R PI PE OAKLAND, CA 94603
(925) 957-2144
HA42 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BUI LDERS | NC HUYNH, PHI L $22, 828,737 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A 250 BEL MARI N KEYS BLVD BLDG 4585 PACHECO BLVD $22, 177,041 04/ 16/ 02 0%
ACl M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $4,800 05/14/07 0
--() TOLL PLAZA CONSTRUCTI ON NOVATO, CA 94949 (925) 957-2001
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC TSI EGELMAN | GOR $766,570,251 10/25/01 99%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- PO BOX 191 80 MOCOCO ROAD 4585 PACHECO BLVD $732,774,243 10/ 31/01 97%
ACI M 680 -(054)5 MARTI NEZ BRI DGE STE200 $4, 492,893 12/ 30/07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7, 396,553 10/23/03 100%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,624,643 11/04/03 100%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $0 03/20/07 °
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11l SWPPP (510) 881-7425 SATI S
04- MRN-1-. 2/ 50. 5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON CO RUSSELL, STEVE $1, 675,675 09/ 20/ 06 89%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L 10780 SW CLUTTER RQAD 756 VST FRANCI SCO $1,170,242 10/ 03/06 70%
BLVD. $249, 770 05/09/ 07

SHERWOOD, OR. 97140
(510) 774-6297
HAd WPCP
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HB34 SWPPP

CONSTRUCT PUBLI C ACCESS SAN RAFAEL, CA 94901

(510) 385-7234

Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,309,101 03/28/06 85%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 865,673 04/13/06 81%
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $397,590 06/ 15/ 07 0
00- 0C 2- (8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGU RE AND HESTER BAVI D BARTEL $1,601,559 02/09/06 26%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 185,964 02/ 24/ 06 2%
H GHVWAY PLANTI NG AND | RRI GATI ON $10,495 11/25/09 0
OAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN- 101-5. 8/ 6. 2 I'N MARIN COUNTY IN M LL VALLEY AT GORDON BALL, INC RUSSELL STEVE $5,212,264 01/18/07 2%
04-2937W4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 756 WEST FRANCI SCO $386, 090 02/ 15/ 07 20/
ACNH QLO1- (122) E AVENUE AT ROUTE 101 AND 131 BLVD. $386, 090 04/ 18/ 08 0
--0) SEPARATI ON ALAMO, CA 94507
W DENI NG OFF RAMP (415) 289-2957
HB1 SWPPP
04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC FARHAD FARAZNMAND $51, 181,781 03/28/06 29%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST. 756 W FRANCI SCO $19, 921,477 04/ 13/ 06 30
CM.- 6404- (054) E W DEN FREEWAY BLVD. $2,591,547 01/ 13/09 °
--() SAN RAFAEL, CA 94901
(415) 257-3626
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGCHI LOTTI BROS., | NC HI SLOP, SCOTT $2, 136,888 06/ 08/ 06 14%
04- OE0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 704
SONOVA COUNTY LI NE BLVD. $0 05/11/02 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL, CA 94901
(415) 257-3643 SUSPENDED
HMVL SWPPP
04- MRN-580-2.6/0 I'N MARIN COUNTY | N SAN RAFAEL AT M CHAEL POWERS LI SA HOUGHTON $829,863 11/15/06 39%
04- 132954 FRANCI SCO BOULEVARD AND MAI N STREET 525 JACOBY STREET 3401 REGATTA BLVD $389, 507 12/05/06 449
I NTERSECTI ON $146, 806 08/ 15/ 08 0
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04-NAP-12-7.2 I'N NAPA COUNTY AT VARI OUS LOCATIONS CENTRAL FRNCF COVPANY RONALD SANGALAND $1,699,385 01/11/07 28%
04- 0A8904 RECONSTRUCT METAL BEAM GUARD RAI L 148 OITO Cl RCLE 2320 COURAGE DRI VE $386, 559 02/ 06/ 07 23%
ACST- P055- (048) E SUl TE 106 $174,986 08/ 15/ 07 0
PO- 55 0- ( 8E) SACRAMENTO, CA 85022
--0) (510) 867-6089
HA21 WPCP
04-NAP-29-7.0/0 N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN CI VIL CONSTRUCTORS  NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE OFFI CE $1, 093,937 04/ 20/ 06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 0
BENI Cl A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04-NAP-29-12.1/13.5 I'N NAPA COUNTY TN NAPA ON ROUTE 29  WATKIN AND BORTOLUSSI TNC HOLLTS $549,296 02/ 09/ 07 3%
04- 120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE 77 LARKSPUR STREET 3410 MANDELA PKWY $93,333 02/ 23/ 07 17%
TO 0.7 KM NORTH OF TRANCAS STREET AND $75,583 08/09/10 °
REDWOOD ROAD SAN RAFAEL, CA 94901 (510) 450-3996
PLANTI NG AND | RRI GATI ON
HE14 SWPPP
04-NAP-121-5.0/5.7 N NAPA COUNTY TN NAPA CITY FROM 0.9 C. C. WERS, INC. KI'SH YAMA, DARIN $30, 835,357 02/13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O. BOX 2948 P.O. BOX 4282 $30, 513,076 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $4,449 07/ 25/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NI'M PATEL $2,918,248 08/31/05 98%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2,596,819 09/ 12/ 05 899
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $19,892 05/ 15/07 0
G X0-85 0- (5E) W LSONVI LLE, OR 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-18. 7/ 20 I'N SANTA CLARA COUNTY IN SUNNYVALE  WATKIN & BROTOLUSSI INC MACKLE BRI AN $1,399,584 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1, 135,421 12/ 22/ 05 0%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $7,500 12/01/09 0
X0- 85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
-0 PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
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04- SCL- 85- 20. 0/ 22 N SANTA CLARA COUNTY IN SUNNYVALE  AMLAND BRI AN MACKLE $1,763,236 04/06/06 100%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 250, 456 04/ 21/ 06 219
OF FREMONT AVENUE UNDERCROSSI NG TO $167, 454 04/ 22/ 10 0
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/23.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI NS & BORTOLUSSI BRAI N MACKLE $3, 362,176 09/08/06 33%
04- 0A1304 VI EW AT VARI QUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $631, 565 09/22/06 19%
PLANTI NG AND | RRI GATI ON $344,239 03/30/11 0
SAN RAFAEL, CA 94901 (510) 385-6991
HA25 SWPPP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 78%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $71,584 10/19/04 83%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,305 12/ 24/ 07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG STORM DAMAGE
HA23 WPCP
04- SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, I NC KOOS, CHARLES $6, 123,893 12/29/05 96%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $5, 600,069 01/12/06 93%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $143,634 05/ 05/ 08 °
S0- 85 0- (1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $43, 605,236 12/08/04 100%
04- 43964 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 CGREENVI LLE ROAD 650 | RENE STREET $43, 158,830 12/17/04 96%
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $550, 177 05/ 16/ 07 0
--() VI RG NI A STREET OVERCRGOSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R OVER RUN
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,533,936 12/01/05 100%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1,543,710 12/09/05 100%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $0 03/16/07 °
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029

--()
WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SCL-101-8.9/0 N SANTA CLARA COUNTY IN G LROY AT  ROADWAY ELECTRI CAL WORKS, | NC TAROKH, CASEY $743,233 10/27/06 67%
04- 286304 THE SOUTHBOUND G LROY TRUCK 1007 KNOX AVE. $651, 033 11/14/06 88%
I NSPECTI ON FACI LI TY $92, 483 06/11/07 0
VEI GH STATI ON | MPROVEMENT (408) 254-5826
(209) 578- 4749
HA42 WPCP
04- SCL-101-20.4/21.7 I'N SANTA CLARA COUNTY I N SAN JOSE AT PROFESSI ONAL CONSTRUCTI ON $640, 233 03/ 06/ 07 0%
04- 2A8104 VARI QUS LOCATI ONS 164 BELLE AVE $0 03/23/07 0%
RESURFACE ROADWAY $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HA21 WPCP
04- SCL-101-27.0/ 48 I'N SANTA CLARA COUNTY AT VAR OUS GRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1,890,561 03/28/06 70%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COVMBTOCK STREET 1007 KNOX AVENUE $1, 546,983 04/10/ 06 81%
ACNH- Q101- (110) E UNDERCROSSI NG TO ELLI S STREET $181, 889 08/ 30/ 07 °
--0) OVERCROSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $925,815 10/10/ 06 56%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $371,299 10/ 23/06 40%
REPLACE JO NT SEAL ASSEMBLI ES $283,574 06/ 28/ 07 0
MARTI NEZ, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY | N SAN JOSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 118,349 10/19/05 100%
04- 0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 CGRANI TE ROCK WAY 650 | RENE STREET $13, 768,410 10/31/05 100%
ACNH- Q101- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $0 03/23/07 0
--() RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405 03/ 26/ 07
RESURFACE ASPHALT CONCRETE COVWPLETED
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI QUS SCQ CONSTRUCTI ON LOVNE THOMVAS K. $1, 814,997 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $1, 436,501 03/23/06 100%
MAI NTENANCE VEHI CLE PULLOUTS $0 04/02/07 0
CUPERTI NO CA 95014 (408) 254-5816 04/ 03/ 07
COWPLETED

HA28 WPCP
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04- SCL- 152-18.8/19.5 I'N SANTA CLARA COUNTY I N SAN FELI PE LI NEAR OPTIONS, I NC TAROKH, CASEY $87,875 01/25/07 100%
04- 0A7404 FROM LOVERS LANE TO 0.16 KM WEST OF 1 KELLY COURT 1007 KNOX AVE. $88,279 02/ 08/ 07 100%
DUNNE LANE AND SAN FELI PE ROAD $0 04/27/07 0
I NSTALL CENTERLI NE RUMBLE STRI P MENLO PARK, CA 94025 (408) 254-5826 04/ 27/ 07
HB1 WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOAE K. THOVAS $389, 811 09/ 28/ 06 0%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $349,839 10/ 05/ 06 0%
QUI NO CREEK $23,637 05/21/10 0
WETLAND M TI GATI ON QAKLAND, CA 95361 (408) 254-5816
PLANT EST
HE13 SWPPP SATI S
HE13
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 749,676 05/ 24/ 06 68%
04- 272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $11, 639,537 06/ 12/ 06 oy
CYPRESS AVENUE PEDESTRI AN $3, 161,893 08/ 09/ 07 0
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4AN SWPPP
04- SCL- 280-/20.6 I'N SANTA CLARA COUNTY AT VAR OQUS O C. JONES & SONS, INC LAYMOUN, MOAI D $11,510,873 01/31/07 3%
04- 270524 LOCATI ONS 3045 ALFRED STRRET 1007 KNOX AVE. $176,430 02/ 14/ 07 204
ACI M 280 -(113)E UPGRADE METAL BEAM MEDI AN BARRI ER $176,430 12/13/07 0
-0 SANTA CLARA, CA 95054 (408) 254-5838
HA27 SWPPP
04- SCL- 680-/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE NI M PATEL $1, 116,965 09/ 11/06 73%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $1, 030,301 09/19/06 929
REPLACE JO NT SEAL ASSEMBLI ES $23,874 06/ 15/ 07 0
MARTI NEZE, CA 94553 (408) 254-5705
HVBH WPCP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_AND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 56%
04- 253404 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1,571,866 09/20/04 83%
ACI M 880 -(056)E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $10,500 02/ 09/ 09 °

--0
SWPPP

SAN JOSE CA 95132

(408) 254-5705
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SCL-880-8.7/9.4 I'N SANTA CLARA COUNTY I N M LPI TAS HS RINC $797,590 03/22/07 0%
04- 1A9904 FROM 0.6 KM NORTH OF THE 237 AND 880 530 ALDO AVENUE $0 04/10/07 0%
SEPARATION TO 1.5 KM SOUTH OF DI XON $0 0
OVERCRGSSI NG SANTA CLARA CA 95054
PORTLAND CEMENT LI NED DI TCH (408) 562- 9956
HA42 SWPPP
04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTIES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN MLPI TAS AND FREMONT FROM 1.6 KM P.O BOX 6227 21339, CABOT BLVD. $31,583,182 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
|-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $244,098, 226 06/ 06/ 03 78%
04- 0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $192, 776, 651 06/ 16/ 03 9%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $2, 540,853 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN C. C. MYERS, INC ANI GOL, MAHANTESH $91, 738,727 03/10/04 63%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMVA ROAD $42, 027,378 03/ 25/ 04 46%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $410,298 12/31/09 0
08-0 10-(7N) SAN FRANCI SCO, CA 94130 (510) 622-5183
--()
HA4S3 SWPPP
04- SF-80-8.2/8.8 I'N SAN FRANCI SCO AND ALAMEDA MANSON CONSTRUCTI ON MOHAN AYADURAI $9, 804,181 01/11/07 22%
04-0120K4 COUNTI ES FROM TREASURE | SLAND TO 1.6 200 CUTTI NG BLVD $2, 062,245 01/22/07 219
KM WEST OF THE TOLL PLAZA $2, 062,245 01/01/08 0
I NSTALL ELECTRI CAL SUBMARI NE CABLE RI CHVOND, CA 94804 (510) 286-0495
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 447,801,985 04/18/06 13%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $265, 609, 945 05/ 03/ 06 18%
COF YERBA BUENA TUNNEL EAST PORTAL $5,293,161 04/10/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI' S, PA 15108 (510) 622-5660

HA4S3 SWPPP
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04-SF-80-8.3/8.5 N THE CI TY AND COUNTY OF SAN KI EW T- FCI - MASON- JV PEDRO SANCHEZ $267, 461, 846 04/ 01/ 04 62%
04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURMA ROAD 333 BURVA ROAD $211, 539, 752 04/22/04 79%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $6, 434,092 03/31/08 0
08-0 10-(5N) OAKLAND, CA 94607 (510) 286-0538
--()
HAA4S3 SWPPP
04-SF-80-8.7/8.9 'N SAN FRANCI SCO AND ALAVEDA KIEWT F CT MANSON A JONT  COE, DOUG $1,207, 438,150 01/17/02 87%
04- 012024 COUNTI ES | N SAN FRANCI SCO AND QAKLANDP O BOX 1769 345 BURVA ROAD $1, 145, 457, 403 01/ 22/ 02 955
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA QAKLAND, CA. 94607 $11, 881,208 12/10/ 07 0
-0 | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-9.1/9. 4 N SAN FRANCI SCO COUNTY N SAN CALT FORNI' A ENG NEERI NG 280 BEALE STREET $13,805, 765 08/ 01/ 06 18%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $5, 453, 659 08/ 17/ 06 399
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $1,327,831 11/30/09 °
PLEASANTON CALI FORNI A 94566
(415) 556-6512
HA21 WPCP
04-SM1-21.5/29 N SAN MATEO COUNTY TN AND NEAR HALF PAVEX CONSTRUCTI ON FRED BOOSHEHRI $2,376,868 02/16/07 0%
04- 4R7704 MOON BAY FROM 0.6 KM NORTH OF TUNI TAS 120 GRANI TE ROCK WAY 2350 PAGE M LL RD. $0 03/ 09/ 07 0%
CREEK TO 0.3 KM SOUTH OF ROUTE 92 $0 08/31/07 0
ASPHALT CONCRETE SURFACI NG SAN JOSE, CA 95136 (650) 855-7777
HML SWPPP
04-SM1-36.5/38.2 I'N SAN MATEO COUNTY TN MONTARA AT HANFORD APPLI ED RESTORATION JENNIE NI ELSON $1, 416,957 08/29/05 31%
04- 11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $1, 050, 405 09/ 09/ 05 26%
ER-1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--0) VETLAND CREATI ON AND RESTORATI ON SONOMA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL INC DAVE PANG $8,584,971 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $8, 249, 673 04/ 13/ 05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND ENMBANKMENT ALAMO CA 94507 (510) 774-4396

HE14 SWPPP
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04- SM 1-38.0/38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA SEAN MENGE PANG, DAVE $272, 491,440 12/13/06 3%
04-1123WU4 FROM 4.7 KM TO 1.0 KM SOQUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD. $3,857,869 01/03/07 194
ACST- 1187- (011) E LI NDAMAR BOULEVARD $2, 881,287 04/07/11 0
11-87 0-(1lEE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD, CA 94520 (510) 325-7405
1187- 011-()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC SCOTT MCCRANK $39, 253,295 02/ 23/06 49%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOQUTH 1279 LI NDA MAR SHOPPI NG CTR 585 LI NDA MAR BLVD $22, 390, 607 03/13/06 579%
ER-1187- (010) E OF LI NDA MAR BOULEVARD $981, 639 04/ 24/ 08 0
--() BRI DGE CONSTRUCTI ON PACI FI CA CA 94044 (650) 738-3804
HE14 SWPPP
04-SM1-/0 I'N SAN MATEO COUNTY AT VAR QUS TERAFFI C SOLUTI ONS, | NC HUPE, JEFF $2, 228,145 09/ 22/ 06 29%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE 280 BEALE STREET $1,536,361 10/ 06/ 06 69%
OVERHEAD SI GN UPGRADE $436, 271 10/ 31/ 07 °
REDDI NG, CA 96002 (415) 356- 6465
HA22 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSON FUEL CO. FRED BOOSHEHRI $2,129,001 05/26/06 94%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD 9600 W NDSON RACD 2350 PAGE MLL RD $2,104,570 06/08/06 96%
ROAD $48, 806 05/ 31/ 07 0
RESURFACE ROADWAY W NDSCR, CA 95492 (650) 855-7777
HML WPCP
04-SM 82-/15.9 I'N SAN MATEO COUNTY AT VAR QUS W BRADLEY ELECTRI C DUAN, FRANK $875,969 01/16/07 48%
04- 249914 LOCATI ONS 90 HILL RD. 3401 REGATTA BLVD. $277,997 02/ 05/07 320
ACST- S082- (015) E I NSTALL SI GNAL $261,321 06/ 15/ 07 0
S0- 82 0- (5E) NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $445,175 06/19/03 100%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $445,175 07/03/03 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $0 04/09/07 0
SAN JOSE, CA 95132 (415) 356-6636 04/ 09/ 07
COWPLETED

HE2 SWPPP
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04-SM 84-7/8. 3 I'N SAN MATEO COUNTY NEAR LA HONDA CGRANI TE CONSTRUCTI ON CO. FRED BOOSHEHRI $2,844,844 02/ 27/ 07 0%
04- 0E3104 FROM ROUTE 1 TO PESCADERO ROAD P. O BOX 50085 2350 PACE M LL RD. $0 03/12/07 0%
BONDED WEARI NG COURSE SURFACI NG $0 07/31/07 0
WATSONVI LLE, CA 95077 (650) 855-7777
HML WPCP
04-SM 92-7.2/0 I' N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C TROUNG $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD #200 1007 KNOX AVENUE $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO, CA 94949
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMOGRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE 2513 WYANDOTTE STREET 2350 PAGE M LL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 06/ 30/ 07 0
LAS PULGAS OVERCROSSI NG MOUNTAI N VI EW CA 94043 (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 66%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOVE ST 2350 PAGE MLL RD $2, 255,084 12/21/05 89
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $52,800 11/30/07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-5.7/6.1 I'N SAN MATEO COUNTY ON ROUTE 101 FROMAM_AND BORRAYO SALVADOR $887, 742 12/ 20/ 06 51%
04- 3A3604 SOUTH OF WHI PPLE AVE TO NORTH OF 3168 KNI GHTS BRI DGE RD. 1007 KNOX AVE. $202,888 01/17/07 230
M LLBRAE AVE $202, 888 06/ 25/ 07 0
I NSTALL CHANGEABLE MESSAGE SI GNS SAN JOSE, CA 95132 (510) 780-1178
HB4N WPCP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/ 20/ 05 0
--0) OF HI LLSDALE BOULEVA LI VERVMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
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04- SM 101- 13.5/17.9 I'N SAN MATEO COUNTY I N SAN MATEO, DESI LVA GATES- BROSAMER J. V. SHOKROLLAH MO $120, 627,100 02/23/07 2%
04- 264204 BURLI NGAME AND M LLBREA AT VARI QUS PO BOX 2909 280 BEALE STREET $438,329 03/16/07 0%
HPLU- 6204- ( 060) L LOCATI ONS $438,329 11/30/09 0
620-4 06-() CONSTRUCT LANES DUBLI N CA 94568 (415) 356- 6624
--()
HB4N SWPPP
04- SM 101-16.4/25.1 I'N SAN MATEO AND SAN FRANCI SCO PROVEN MANAGEMENT, | NC. BADR BASSAM $2,290,527 12/13/06 20%
04- 246804 COUNTI ES AT VARI OUS LOCATI ONS 706 SANSOVE STREET 280 BEALE STREET $490, 183 01/ 05/ 07 2190
NH- -( ) MAI NTENANCE VEHI CLE PULLQUTS $244,958 10/ 03/ 07 0
--() SAN FRANCI SCO, CA 94111 (415) 356-6636
HA28 SWPPP
04-SM 101-/6.7 I'N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON JACOB SAl DI AN $9, 909,976 09/29/06 0%
04- 0C9504 ALTO, MENLO PARK AND REDWOOD CI TY AT 120 GRANI TE ROCK VAY 1007 KNOX AVENUE $0 10/ 16/ 06 0%
VARI QUS LOCATI ONS $0 08/15/07 0
RESURFACE ASPHALT CONCRETE SAN JOSE, CA 95136 (408) 254-5823
HA22 SWPPP
04- SM 280-6.9/6.9 I'N SAN MATEO COUNTY I N AND NEAR COAST CONSTRUCTI ON | NC FRED BOOSHEHRI $274, 348 03/01/07 33%
04- 357304 BELMONT AND SAN BRUNO AT VARI QUS 4460 REDWOOD HWY #16 2350 PAGE MLL RD $122,850 03/12/07 449%
ACI M 43B8- (004) LOCATI ONS $122,850 06/30/07 0
--() REPLACE DRAI NAGE AND SLOPE REPAI R SAN RAFAEL CA 94903 (650) 855-7777
HA23 SWPPP
04- SM 280-10. 8/ 26. 7 I'N SAN MATEO COUNTY I N VARI QUS CI TI ESGHI LOTTI CONSTRUCTI ON COMPANY WASHI NGTON, MARCUS $19, 455,619 01/11/07 10%
04- 0C9604 AND VARI OQUS LOCATI ONS 280 BEALE STREET $1,982,354 01/31/07 10%
ACI M 280 -(111)E RESURFACE ASPHALT CONCRETE PAVEMENT $1, 940,624 03/04/08 °
--0) (415) 256- 1525
HA23 SWPPP
04- SM 280-/18.5 I'N SAN MATEO COUNTY FROM SANTA CLARA O C. JONES & SONS I NC ABELA, FERNANDO $16, 002,319 11/21/06 26%
04- 270834 COUNTY LI NE TO LARKSPUR DRI VE 1520 FORRTH STREET 280BEALE STREET $6, 002,872 12/08/06 379
ACI M 280 -(110)E UNDERCROSSI NG | N M LLBREA $3,928,624 11/30/07 0
--0) UPGRADE BARRI ER BERKELEY, CA 94710 (415) 356-6498

HA27 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SM 380-5.0/6.3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKIN & BORTOLUSSI / FORSTER & DAVI D BARTEL $1,961,817 08/14/06 60%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PKWY $1, 168,913 08/ 28/ 06 58%
I M -( )P PLANTI NG AND | RRI GATI ON $186,219 09/ 17/ 10 0
X08-1 02- (E) SAN RAFAEL, CA 94901 (510) 385-6755

--()
HA25 SWPPP
04- SOL- 12-20. 6/ 25. 6 I'N SCLANO COUNTY I N AND NEAR RI O LI NEAR OPTI ONS BUTTERS CARL $209, 420 12/21/06 17%
04- 0A2104 VI STA FROM CURRI E ROAD TO DRUI N KELLY COURT 2320 COURAGE DRI VE $199, 777 01/ 10/ 07 959

DRI VE #106 $197,902 05/ 31/ 07 0

I NSTALL BARRI ER AND RUMBLE STRI PE MENLO PARK CA 94025

(707) 428-2060

HB1 WPCP
04-SOL-37-7.4/7.4 I'N SOLANO COUNTY I N VALLEJO AT NAPA  VALENTI NE CORPORATI ON $188,369 02/21/07 0%
04- 0E8404 Rl VER BRI DCE $0 03/06/07 0%

REPLACE STEEL FI NGER JO NT ASSEMBLY $0 °

(415) 453- 3732

HWVB SWPPP
04-SOL-37-8.0/10.5 I'N SOLANO COUNTY I N VALLEJO AT WATKI NS & BORTOLUSSI, | NC HANSQON, JIM $511, 701 10/ 23/ 06 46%
04- 0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $168,901 10/ 31/06

HI GAWAY PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

(510) 450- 2450

$0 01/01/10

33%

HE14 WPCP
04-SOL-80-5.6/28. 4 N SOLANO AND NAPA COUNTI ES ON ROUTE ROYAL ELECTRI C COVPANY DUAN, FRANK $622,931 12/ 15/ 06 22%
04- 152904 80 AT ANMERI CAN CANYON ROAD 3401 REGATTA BLVD $129,892 01/ 09/ 07 219
OVERCROSSI NG AND WEST TEXAS $109, 088 08/ 30/ 07 °
UNDERCROSSI NG (510) 231-7139
I NSTALL MANAGEMENT SYSTEM ELEMENTS
HB4AN WPCP
04-SOL-80-7.9/39.5 N SOLANO COUNTY AT VAR OUS LOCATI ONS STEI NY AND COVPANY, TRC EDALATI, BEN $2,139,934 11/21/05 97%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG P O BOX 3008 3401 REGATTA BLVD $2, 125,466 12/ 07/ 05 99%
ACST- X095- (019) E $19, 770 04/ 30/ 07 0

X0- 95 0- ( 9E)

--()
WPCP

VALLEJO, CA 94590

(510) 231-7187
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,617,514 01/13/06 55%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $2, 988,454 01/ 31/ 06 500
ACI M 080 -(348)E ROAD UNDERCROSSI NG SUI TE 106 $484,814 04/ 30/ 08 0
--() STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428-2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $694, 319 05/ 06/ 04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $3, 768 10/ 18/ 07 0
--0) SAN LORENZO CA 94580 FAlI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04- SOL- 80-13. 0/ 42 I'N SCLANO COUNTY AT VARI QUS LOCATI ONS PETERSON CHASE GENERAL $3, 960,229 11/20/06 0%
04- 271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS 1792 KAl SER AVENUE $0 12/08/06 0%
$0
I RVINE CA 926145706
(949) 252- 0441
HA22 WPCP
04- SOL-80-14.4/0 I'N SOLANO COUNTY I N FAI RFI ELD AT THE GHI LOTTI BROS I NC MANGLO PERPETUO $592, 304 02/09/07 23%
04- 444704 CORDELI A TRUCK WEI GH STATI ONS 525 JACOBY STREET 2320 COURACE DRI VE $282,331 02/23/07 48Y%
RESURFACE PARKI NG AREAS SUl TE 106 $282,331 07/21/08 °
SAN RAFAEL, CA 94901
(707) 428-2029
HA42 WPCP
04-SOL-80-17.2/0 I'N SCLANO COUNTY I N FAI RFI ELD AT THE GHI LOTTI BROS, | NC BUTTERS, CARL $1,475,684 11/28/06 36%
04- 275104 ROCKVI LLE ROAD AND VEST TEXAS STREET 525 JACOBY STREET 2320 COURAGE DRI VE $446, 813 12/ 15/ 06 290
I NTERCHANGE SUI TE #106 $254,324 03/30/08 0
MODI FY RAMP | NTERSECTI ON AND SI GNAL  SAN RAFAEL, CA 94901
(707) 428-2060
HB1 WPCP
04- SOL- 80-26.5/26.8 I'N SCLANO COUNTY I N VACAVI LLE FROM PROVEN MANAGEMENT, | NC BUTTERS, CARL $5,571,923 11/20/06 46%
04- 4C0804 CLI FFSI DE DRI VE EASTBOUND ON RAMP TO706 SANSOVE STREET 2320 COURAGE DRI VE, $972,171 12/01/06 179%
ALLI SON DRI VE EASTBOUND OFF RAMP SUI TE #106 $686, 920 03/28/08 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-84-.1/13.7 N SOLANO COUNTY ON VARI OUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,260,384 12/09/05 100%
04- 0A8804 VARI OQUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $1, 437,909 12/28/05 950
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $36, 406 08/ 01/ 07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--0) OVER RUN
HA4 WPCP
04- SOL-505-/10.6 I'N SOLANO COUNTY I N VACAVI LLE FROM TEI CHERT CONSTRUCTI ON MANGLO PERPETUO $12, 618,920 10/ 05/06 9%
04-0C8304 505 AND 80 SEPARATION TO THE YOLO 24207 COUNTY ROAD 100A 2320 COURAGE DRI VE $3, 144,218 10/ 20/ 06 250
COUNTY LI NE SUI TE 106 $141, 493 12/ 12/ 07 0
RESURFACE ASPHALT CONCRETE DAVIS, CA 95616-9410
(707) 428-2029
HA22 SWPPP
04-SOL-680-.3/1 I'N SCLANO AND CONTRA COSTA COUNTIES CC MYERS, |NC LEAH BUDU $93, 205,303 12/20/01 99%
04- 006064 I'N BENI Cl A AND MARTI NEZ ON ROUTES 680 2000 PARK RD. 4585 PACHECO BLVD. $90, 070,957 01/08/02 96%
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUI TE 200 $19,502 11/09/07 0
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A, CA 94510 MARTI NE, CA 94553
(925) 957-2071
HE2 SWPPP
04-SOL- 680-1.4/13.1 I'N SOLANO COUNTY IN AND NEAR BENICIAQO C. JONES & SONS | NC SIDHU, BALJIT $7,877,879 01/11/06 100%
04- 258714 AND FAI RFI ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $7,999,246 01/19/06 0,
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUl TE 106 $0 11/07/06 0
--0) W DEN SHOULDERS VALLEJO, CA 94589 04/ 04/ 07
(707) 428-2198 PLANT EST
HA22 SWPPP SATI S
04- SON-1-9. 7/ 10 I'N SONOVA COUNTY NEAR BCDEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2,184,325 02/02/06 64%
04-1S3004 0.2 KM NORTH CF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $2,110,980 02/10/06 949%
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG A $130, 124 09/ 30/ 07 0
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANMAGE (707) 566-3950
HA23 SWPPP
04-SON-12-34.0/34.3 I'N SONOVA COUNTY AT AGUA CALI ENTE AT NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $431,178 11/09/06 8%
04- 0A6204 AGUA CALI ENTE ROAD 431 PAYRAN STREET 4030 OCCl DENTAL ROAD $5, 750 12/ 01/ 06 10
I NSTALL TRAFFI C SI GNALS $1,250 09/30/07 0

HB4N

PETALUVA, CA 94952

(707) 566- 3956
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607,133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799 07/09/03 0%
BRI DCGE SANTA RCSA $0 04/ 05/ 08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 742,172 09/29/04 100%
04- 276004 PETALUMA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $10, 387,065 10/ 13/ 04 97%
ACNH QLO1- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SUTE A $141, 218 05/ 15/ 07 0
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640
HA21 SWPPP
04- SON-101-3.8/4.8 I'N SONOVA COUNTY I N PETALUVMA FROM 0. 3 GHI LOTTI BROS., INC HAL STREATER $2,793,071 09/21/06 0%
04- 281114 KM SOUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009 CLEGG COURT $479,517 10/ 03/ 06 17%
OVERCROSSI NG TO WASHI NGTON STREET SU TE A $476,017 09/ 13/ 07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781-2640
HB4N SWPPP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMINORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $3,030,955 12/17/03 90%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCClI DENTAL ROAD, $3,052,749 12/26/03 98%
ACNH QL01- (027) E ROHNERT PARK EXPRESSVWAY OVERCROSSI NG BLDG A $42,391 04/ 20/ 07 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
-0 (707) 566- 3956
HB6 SWPPP
HBAN
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $72,769,648 03/10/06 35%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCCl DENTAL ROAD, $29, 111, 143 03/ 27/ 06 20%
ACNH- Q101- (107) E W DEN FREEWAY TO 6 LANES BLDG A $3, 662, 207 04/ 10/ 09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
-0 (707) 566- 3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $13,092,186 01/12/06 45%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCClI DENTAL ROAD, $7,362,309 01/27/06 56%
CML.- 6204- (058) UNDERCROSSI NG TO 0. 2 KM SOQUTH COF BLDG A $465, 484 02/ 08/ 08 °
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956

HE11l SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 101- 54. 6/ 55 I'N SONOVA COUNTRY NEAR CLOVERDALE GOODW N CONST LEGALLEE, DALE $358,300 03/23/07 0%
04- 1A7604 FROM 0.6 KM NORTH OF THE 101 AND 128 460 N YOSEM TE AVE. STE 4 4030 OCCl DENTAL ROAD $3,600 04/ 06/ 07 1%
SEPARATI ON TO 0.2 KM SOUTH OF THE $3,600 09/30/07 0
MENDOCI NO COUNTY LI NE OAKDALE, CA 95361 (707) 566-3950
I NSTALL CROSS CULVERTS AND PI PES
HA22 WPCP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1,955,535 11/09/05 97%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 494,146 11/18/05 76%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $23,357 05/30/07 0
--0) ALAMDO, CA 94507 PETALUVA, CA 94954
(707) 781- 2640
HA23 SWPPP
04- SON-116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3,306,167 10/20/05 100%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $3, 143,211 10/ 28/ 05 949
ER 35L9- (004) E CONSTRUCT Tl EBACK WALL SU TE A $75,450 05/ 16/ 07 0
--0) ALAMO, CA 94507 PETALUMA, CA 94954
(707) 781- 2640 OVER RUN
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/ 05 100%
04- 2S3004 0.6 KM VWEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCClI DENTAL ROAD, $255,619 11/02/05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $0 01/30/07 0
--() SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566- 3956 OVER RUN
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AM_AND WASSEFF, WAGDY $1,618,017 02/08/06 78%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1, 328,629 02/ 24/ 06 820
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $61, 153 06/ 20/ 07 °
X0-85 0-(8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, FARWEST SAFETY | NC JACOB SAI DI AN $129,558 12/20/06 6%
04- 2A0204 NAPA, SAN FRANCI SCO, SANTA CLARA, SAN226 N MAIN STREET 1007 KNOX AVENUE $20,990 01/09/07 16%
MATEO, SOLANO AND SONOVA COUNTI ES AT $20,990 08/31/07 °
VARI QUS LOCATI ONS LCDI, CA 945240 (408) 254-5823
UPGRADE ADOPT A HI GHWAY SI GNS
HB4N WPCP
Totals: Authorized Final Amt: $5, 469, 246, 982 Completed to Date: $3, 208, 822,969  Work ThisMonth: $73, 892, 209
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04- SCL- 85-22.1/22.6

04- SCL-85-/18.7

04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-27. 0/ 48
04- SCL- 101-34.9/0
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04- SF- 80- 8.
04- SF- 80- 8.

3/8.5
7/8.9

04- SF-101-9.1/9. 4

04- SM 1-21.
04- SM 1- 36.
04- SM 1- 38.
04- SM 1- 38.
04- SM 1- 39.

04-SM1-/0

04- SM 82- 2.

5/ 29

5/38.2
0/38.6
0/38.6
6/40.1

715

04- SM 82-/15.9

04- SM 84-27.7/28.2

04-SM 84-/8.3

04- SM 92-7.
04- SM 92- 9.
04- SM 92-13.4/13.4

2/0
4/ 11. 4

04- SM 101-5.7/6.1

04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 101-16.4/25.1

04- SM 101-/6.7
04- SM 280-6.9/6.9
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04- 4R7704
04-1123G4
04-1123C4
04-1123U4
04-1123K4
04-287614
04- 2R8704
04-249914
04- 015124
04- OE3104
04- 2R9204
04- 1A3104
04- 1A0204
04- 3A3604
04- 235724
04- 264204
04- 246804
04- 0C9504
04- 357304

Page
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12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm
04- SM 280- 10. 8/ 26. 7

04- SM 280-/18.5

04- SM 380-5.0/6. 3
04- SOL-12-20.6/25.6
04- SOL-37-8.0/10.5
04-SOL-37-7.4/7.4
04- SOL- 80-5. 6/ 28. 4
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL- 80-13. 0/ 42
04- SOL-80-14.4/0
04- SOL-80-17.2/0
04- SOL-80-9.8/0

04- SOL- 80- 26. 5/ 26. 8
04-SOL-84-.1/13.7
04- SOL- 505-/10.6
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON-12-34.0/ 34. 3
04- SON-37-6.0/0

04- SON-101-3.5/3.9

Statement of Ongoing Contracts - Index

Contract

04- 0C9604
04-270834
04- 294624
04- 0A2104
04- 0T14F4
04- OE8404
04- 152904
04- 443604
04-0T1644
04- 271004
04- 444704
04- 275104
04- 449604
04- 4C0804
04- 0A8804
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- 0A6204
04-0T0424
04- 276004
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District
Federal Aid
- -
- E-
-S-
- SH
- ER-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

04- SON-101-3.8/4.8
04- SON-101-13.7/14.1
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON- 101- 54. 6/ 55
04- SON-116-3.2/0

04- SON-116-8.3/0

04- SON-116-9.5/0

04-VAR--/0
04-VAR--/0

04

Contract

04- 281114
04- 130214
04- 245414
04- 263904
04- 1A7604
04- 152824
04- 183224
04- 253004
04-151284
04- 2A0204

Page
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19
19
20
20
20
20
20
20

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO

$2, 188, 083, 233
$294, 936, 261
$468, 258, 082
$1, 925, 077, 920
$48, 789, 846
$544, 101, 640

Work Comp

$2, 041, 462, 007
$185, 643, 831
$99, 161, 597
$570, 444, 615
$30, 821, 674
$281, 289, 244



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO
District Total: $5, 469, 246, 982

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
04 $24, 778, 230

Work completed this Period: $24, 778, 230

Work Comp
$3, 208, 822, 969
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